
   Document G701/CMa
™

 – 1992
Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa™  –  19 92 .  Copyright © 1992 byThe American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” 
the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used without permission. This document was produced by AIA software 
at 08:14:59 ET on 02/23/2021 under Order No.3714000812 which expires on 02/17/2022, is not for resale, is licensed for one-time use only, and may only be 
used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes:  (3B9ADAAD)

1

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-002
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 2/23/21

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 27, 2019Central Indiana Glass & Glazing, Inc.
707 Farabee Court Lafayette, IN 47905 CONTRACT FOR: 4H-Aluminum Doors, Frames, and 

Storefront

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-149

  []  Add brake metal sills to the east and south elevation
       windows of Area A and to the south elevation windows
       of Area D.

  []  Add bar stock shims and angle brackets to headers to
       accommodate mullion type at storefront door openings.

Total INCREASE for this Change Order:                                                   $2,959.00







































